

Test Plan for Agoda.com Website

1. Test Plan Identifier

File Name: 1.0_Agoda.com_tplan_v1.0.doc

- Document Name: Test Plan – Online Hotel Booking Platform
- Version: AG_OHBP_1.0
- Date: 02-July-2026
- **Location:** Coforge Ltd, Greater Noida

2. Document History

REV	Author	Edits	Date
1.0	Manish Yadav, Graduate Engineer Trainee	Initial Draft	02/07/2026

3. Introduction.

Agoda.com is an online hotel booking and travel reservation platform designed to help users search, compare, and book hotels, resorts, apartments, villas, flights, and other travel accommodations based on destination, travel dates, budget, amenities, ratings, and guest preferences. The application allows users to register, log in, search for accommodations, apply filters, view property details, compare prices, make bookings, manage reservations, process secure payments, leave reviews, and manage their account settings. This test plan defines the testing approach and scope required to validate the functional behavior, usability, performance, security, reliability, and booking process of the Agoda.com application.

4. Test Items

Specifies **what components/modules** will be tested.

Example:

- User Registration Module
- User Login Module
- Hotel Search & Filter Module
- Property Details Module
- Room Selection & Availability Module
- Booking & Reservation Module
- Payment & Checkout Module
- Booking Management Module (View, Modify & Cancel Booking)
- Logout Functionality

5. Features to be Tested

Medium priority features are features that have been stable and High Priority features are features that have been recently changed.

Feature to be Tested	Priority	Comments
User Registration Module	High	
User Login Module	High	
Hotel Search & Filter Module	High	
Property Details Module	High	
Room Selection & Availability Module	High	
Booking & Reservation Module	High	
Payment & Checkout Module	High	
Booking Management Module (View, Modify & Cancel Booking)	High	
Logout Functionality	High	

6. Features NOT to be Tested

- Help Contents and user manuals will not be tested.
- Installation and presentation will not be tested.
- Support of the other architectures also will not be tested.
- Third-party payment gateway internal logic
- Legacy modules not impacted by current release
- Experimental features

7. Test Environment

MANISH_YADAV
Vivobook_ASUSLaptop X1605ZA_X1605ZAC

Rename this PC

ⓘ

Device info

Copy

^

Device name

MANISH_YADAV

Processor

12th Gen Intel(R) Core(TM) i5-12500H (2.50 GHz)

Installed RAM

16.0 GB (15.7 GB usable)

Graphics card

Intel(R) Iris(R) Xe Graphics (128 MB)

Storage

262 GB of 477 GB used

Device ID

710B0325-3C48-4595-8E93-8520F7137CE7

Product ID

00342-42697-03118-AAOEM

System type

64-bit operating system, x64-based processor

Pen and touch

No pen or touch input is available for this display

Related links

[Domain or workgroup](#)

[System protection](#)

[Advanced system settings](#)

Windows specifications

Copy

^

Edition

Windows 11 Home Single Language

Version

25H2

Installed on

15-12-2024

OS build

26200.7623

Experience

Windows Feature Experience Pack 1000.26100.275.0

[Microsoft Services Agreement](#)

[Microsoft Software License Terms](#)

8. Test Approach / Test Strategy

Describes **how testing will be performed**.

The test strategy for Agoda.com1.0 will include manual testing with automated testing(**Selenium With Java**) where time/need permits. Automated testing will be used to test the basic Interface objects keyboard and mouse navigation or any redundant tasks best translated to automation. Automated testing will be limited to a Win-64 platform because of Automation tool limitations.

- Sanity test will include an very short battery of tests to ensure the Naukri1.0 runs/launches and can connect to the back end database(**MySql /SQL Server 2025**). Test execution will happen as individual component testing. These tests will be fully automated.
- **Acceptance tests** will include a short battery of tests that will only touch major features to ensure Naukri1.0 will operate smoothly at a basic level. These tests will be executed on **Windows 11 Home Single Language**. The goal will be to automate all of these tests.
- Full Functional tests will include a **comprehensive test** of all features listed in this document. These tests will be limited to the Windows 11 pro. These test will include automation with time allowing.

8.1 Types of Testing

- Smoke Testing
- Sanity Testing
- Functional Testing
- Integration Testing
- System Testing
- Regression Testing

8.2 Test Levels

- Unit Testing (by developers)
- Integration Testing
- System Testing
- Acceptance Testing

8.3 Test Techniques

- Black Box Testing
- Boundary Value Analysis
- Equivalence Partitioning
- Error Guessing **Functionality Testing**

Usability Testing

The usability testing will be accomplished by verifying the information in each window are accurate. Menus, icons and toolbar functionality will be tested as applicable to the navigation and

results panes. Multi Window Overlapping will be tested because product supports opening of multiple documents.

Robustness/Reliability Testing

Test the GUI for correct keyboard and mouse navigation, windows, menus, buttons, etc. These tests will include Keyboard only navigation of Shadi.com1.0, Mouse only navigation. Correctness and existence of warning/error dialog boxes. The correct/expected functionality of buttons, icons and menus.

Stress Testing

Not applicable

9. Entry and Exit Criteria

9.1 Entry Criteria

Conditions to start testing:

- Requirements approved
- Test environment ready
- Test data available
- Build deployed

9.2 Exit Criteria

Conditions to stop testing:

- All planned test cases executed
- Critical and high defects closed
- Test summary report prepared

10. Test Deliverables

Test plan **1.0_Agoda.com_tplan.doc**

Test Specification **1.0_Agoda.com_tspec.doc**

Test Automation Plan TBD()

Test Checklist TBD

Test Logs TBD

Test tools Selenium 4.38, Postman, Rest Assured, Jmeter, Jenkins, Git and Git Hub and Appium and MySQL Server 2025

11. Testing Tasks & Resource Needs

- Use of MySQL Server database.
 - Write Test Specification.
 - Write Test Automation plan.
 - Write Test Checklist.
 - Setup workspace.
 - Develop Automation script.
- Minimum requirements for platforms:

12. Schedule

Test Documentation

<i>Document</i>	<i>Development Time</i>		<i>Sign-off Date</i>	<i>Dependencies</i>
	<i>Person-Days</i>	<i>Completion Date</i>		
Test Plan	1day	02/07/2026	02/07/2026	Functional Spec. Review
Test Specifications	1 day	03/07/2026	03/07/2026	Test plan, Functional Spec, Review
Test Logs	TBD	02/07/2026		

<i>Document</i>	<i>Development Time</i>		<i>Sign-off Date</i>	<i>Dependencies</i>
Test Summary Report	TBD	02/07/2026		
Checklist	TBD	02/07/2026		

Test Development

<i>Deliverable</i>	<i>Development Time</i>		<i>Dependencies</i>
	<i>Person-Days</i>	<i>Completion Date</i>	
Functional Test Suite	1	03/07/2026	
Automation build			

Test Execution

<i>Test Activity</i>		<i>Execution Time (Person-Days)</i>			<i>Dependencies</i>
		Alpha	Beta	FCS	
Acceptance		1 Day	1 Day	1Days	
Functional	Functionality	1	1		
	Usability	All High to Medium test cases			
	Robustness				
	Stress				
	Multi Inst.				
Regression					
Documentation Review		1	1	1	
Total Test Cycle		1	1	1	

13. Risks and Assumptions

Risks:

- **Environment Instability:** Delays in setting up the test environment could impact the schedule- VM is not working port no.-5103
- **Resource Availability:** Limited availability of testers could delay test execution.
- **Late Requirement Changes:** Changes in requirements during the testing phase could lead to additional testing efforts.
- **Contingencies:**
- **Backup Resources:** Have backup resources ready to join the testing effort if required.
- **Flexible Schedule:** Allocate buffer time in the schedule to accommodate unexpected delays.
- **Regular Communication:** Hold daily stand-up meetings to quickly address any issues that arise

14. Approvals \Sign of

POSITION *Approval required	NAME	SIGNATURE	REVIEWED	APPROVAL
Project Manager			Raghavendra BN	Raghavendra BN
Test Engineer	Manish Yadav			
Client Approval	Coforge			